

**RESOLUTION NO. 2022-1853**

**A RESOLUTION OF THE CITY OF AURORA, MISSOURI AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDERS 1 AND 2 FOR THE SEWER REPLACEMENT 2021 PROJECT**

**WHEREAS**, the city has determined the need for sewer replacement in the Wastewater Department; and

**WHEREAS**, bids were sent out with three vendors responding; K&B Equipment, Kenny Singer Construction, and D&E Plumbing and Heating; and

**WHEREAS**, the Wastewater Superintendent and Allgeier, Martin and Associates, Inc. reviewed the bids at the August 26, 2021 bid opening and made the recommendation to City Council to approve the bid from K&B Equipment in the amount of \$298,532.95; and

**WHEREAS**, the Aurora City Council approved the bid from K&B Equipment in the amount of \$298,532.95 with Resolution No. 2021-1827 on September 23, 2021; and

**WHEREAS**, change order 1 was approved by the City Manager on 11/18/2021 in accordance with Aurora Municipal Code 135.170, Subsection C *Construction Change Orders*. Specifically, Change Order #1 did not exceed 15% of the original contract award; and

**WHEREAS**, field conditions required revisions to the plans as designed and additional construction costs and materials resulting in an increase to the overall cost of the project from the approved \$298,532.95 to \$369,748.74 with change order #1 and change Order #2.

**NOW THEREFORE BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF AURORA, MISSOURI AS FOLLOWS:**

The City Manager is hereby authorized to execute Change Orders 2 as presented by Allgeier, Martin and Associates, with K&B Equipment for the 2021 sewer replacement project.

**PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF AURORA, MISSOURI THIS 26<sup>th</sup> DAY OF APRIL, 2022.**

**APPROVED:**

---

Jason Lewis, Mayor

**ATTEST:**

---

Kamy Kulow, City Clerk