

CHANGE ORDER NO. #1

August 27, 2021

K & B Equipment
P.O. Box 294
Crane, MO 65633

Re: Sewer Replacement 2021
Aurora, MO

Mr. Moore:

The following changes are hereby incorporated into your contract with the City of Aurora, MO, for the above referenced project.

1. Background: The replacement of additional sewer line is proposed to be incorporated into this project. These change to the scope included:
 - a. Replacement of the existing 6" diameter gravity sewer line with an 8" diameter line along High Street from MH 1859 to the east to the connection point to the next sewer main at Morgan Avenue. This will also include the installation of a new manhole at this point of connection as one does not exist currently.


Cost Breakdown: The contract will be revised as follows:

<u>Item No.</u>	<u>Item Description</u>	<u>No. of Units</u> <u>Add/Subtract</u>	<u>Units</u>	<u>Unit</u> <u>Price</u>	<u>Extended</u> <u>Addition/</u> <u>Deletion Price</u>
1	Install 8" Dia. SDR 35 Gravity Sewer Line	230	LF	\$85.00	\$19,550.00
2	Testing of 8" Dia, Gravity Sewer Line	230	LF	\$2.50	\$575.00
3	Installation of 48" Manhole	1	EA	\$5,500.00	\$5,500.00
4	Hydrostatic Testing of 48" Manhole	1	EA	\$576.00	\$576.00
5	4" Di. Service Tap and Connection	5	EA	\$500.00	\$2,500.00
6	Pavement Repair and Replacement	230	LF	\$45.45	\$10,453.50
Original Contract Amount					\$298,532.95
Total All Items, This Change Order No. 1					\$39,154.50
REVISED CONTRACT AMOUNT					\$337,687.45


August 27, 2021
Change Order Number 1
Sewer Replacement 2021
Page 2 of 2

This change order constitutes full and mutual accord and satisfaction for all time and all costs related to these changes. By acceptance of this change order, the Contractor agrees that the change order represents an equitable adjustment to the contract, and further agrees to waive all rights to file a claim arising out of a result of these changes.


APPROVED BY THE OWNER
(AURORA, MO)

By: 
Date: 11/18/21

APPROVED BY THE ENGINEER
(ALLGEIER, MARTIN & ASSOCIATES, INC.)

By: 
Date: 11/17/21

APPROVED BY THE CONTRACTOR
(K & B EQUIPMENT, LLC)

By: 
Date: 11/11/21